

<b>Drainage Superintendent</b>	Bill Mayes
<b>Initiated By</b>	Landowner Petition
<b>Location</b>	Boston
<b>Cost to Date</b>	\$10,135.00
<b>Engineers Estimate</b>	\$43,000.00
<b>Estimated NC Assessment</b>	\$19,421.00
<b>Project Update:</b> <ul style="list-style-type: none"> <li>• Project initiated by a landowner who was dealing with drainage issues from adjacent properties and had restricted outlet</li> <li>• Meeting was held in April 2017 to discuss overall design and costs, the project was met with opposition due to costs</li> <li>• Additional meetings are required to determine current needs for drainage in the area. Staff will need to work with the Engineer and Landowners to bring the project to a close. If original petitioner does not want to proceed with the project, they will be responsible for the costs to date</li> </ul>	

<b>MCCALL DRAIN - REASSESSMENT</b>	
<b>Engineer</b>	Dietrich Engineering Limited
<b>Drainage Superintendent</b>	Bill Mayes
<b>Initiated By</b>	Superintendent
<b>Location</b>	Lot 24, Con 6-7 in North Walsingham, Lot 1, Con 4 in Charlottesville
<b>Cost to Date</b>	\$3,490.72
<b>Engineers Estimate</b>	Not Available
<b>Estimated NC Assessment</b>	Not Available
<b>Project Update:</b> <ul style="list-style-type: none"> <li>• This project was initiated by the Superintendent regarding a dispute over maintenance assessments relating to a road crossing.</li> <li>• It appears that the dispute was resolved; however, the Superintendent felt that it was necessary to have an engineer update the assessment schedule for future maintenance purposes.</li> <li>• Staff will need to work with the Engineer and Landowners to bring the project to a close.</li> </ul>	

<b>MCCLUNG MUNICIPAL DRAIN</b>	
<b>Engineer</b>	Dietrich Engineering Limited
<b>Drainage Superintendent</b>	Bill Mayes
<b>Initiated By</b>	Superintendent
<b>Location</b>	Lot 7, Con 1 in Woodhouse
<b>Cost to Date</b>	\$ 2,009.81
<b>Engineers Estimate</b>	Not Available
<b>Estimated NC Assessment</b>	Not Available
<b>Project Update:</b> <ul style="list-style-type: none"> <li>• Originally the project was initiated by staff recognizing that the current report, design and assessment schedule were out of date and no longer valid.</li> <li>• Recently this project was brought back to light when Norfolk County installed an automatic flusher which utilized this drain as an outlet.</li> <li>• The landowner has expressed concerns regarding costs for the reconstruction and engineering involved to create a new report under the Act which has stalled progress</li> </ul>	

<b>MCKOY MUNICIPAL DRAIN</b>
------------------------------